Last Call

Hooli Softare Development Services

Project manager	Marte Diaz
Project dates	Oct 23, 2019 - Jan 24, 2020
Completion	75%
Tasks	56
Resources	4

Tasks

| Name	Begin date	End date
Prototype 1st release	11/1/19	11/13/19
Ist revision	11/13/19	11/18/19
create DDL	11/12/19	11/21/19
2nd revision	11/14/19	11/22/19
3rd revision	11/18/19	11/25/19
implement design for log in/design in sign up screen/food partner registration	11/25/19	11/25/19
implement design in navbar	11/25/19	11/25/19
implement design in the dashboard	11/25/19	11/25/19
implement design for sign up and login screen	11/26/19	11/26/19
implemet design for manage meals screen	11/26/19	11/26/19
implement design for home screen and meal info	11/27/19	11/27/19
implement design for edit meal screen	11/26/19	11/27/19
implement new design for add new meal sreen/ forgot PW sreen	11/27/19	11/27/19
log in alidation,create user account, validation for forgot password	11/28/19	11/28/19
viewing: product and pick up list and user favorite	11/28/19	11/28/19
showing: meals using filter and offered meal details and adding meals t user favorites	11/28/19	11/28/19
meals, food partner, end user module	11/29/19	11/29/19
sales and orders module	11/29/19	11/29/19
implent design for Food partner info	11/29/19	11/29/19
sign in here functionality	12/3/19	12/3/19
validation for new PW	12/4/19	12/4/19
4th revision	11/22/19	12/5/19
validation for sign up and reset filter	12/5/19	12/5/19
5th revision	11/25/19	12/6/19
validation for log in, design for filter screen and buy button functionality	12/6/19	12/6/19
implement for the order screen	12/9/19	12/9/19
img convertion and upload to GCP	12/9/19	12/9/19
implement design for map screen	12/10/19	12/23/19

Tasks

Name	Begin date	End date
add marker for food partner an user ocation	12/10/19	12/23/19
functionality of take a look button	12/10/19	12/23/19
Privacy Policy fuctionality	12/10/19	12/23/19
showing of card when user clcked the marker	12/10/19	12/23/19
create a script to add meal today	12/13/19	12/13/19
show total orders and sales statistics	12/13/19	12/13/19
font request/ new logo/ color scheme/ revisions	12/16/19	12/20/19
adding botton in schedule meal for pick u botton	12/19/19	12/20/19
font request/new logo/ color scheme/ revisions	12/23/19	12/26/19
implement design on payment sreen and API integration	12/10/19	12/30/19
designs: profile, how it works, freakquently ask, follow us screen	12/11/19	12/30/19
getting public urlin the GCP storage	12/20/19	12/30/19
completion of splash screen	12/26/19	12/26/19
additinal color preference for mobile	12/26/19	12/30/19
transfer of task slides to wireframe web and mobile	12/26/19	12/30/19
Add push notification for web	12/26/19	12/30/19
add push notification for mobile	12/26/19	12/26/19
push backend code to GCP	12/30/19	12/30/19
sign in button functionality	12/16/19	12/24/19
add new meal,refresh and edit meal functionality	12/17/19	12/24/19
remember and forgot PW functionality	12/26/19	12/30/19
request account access functionality/ add an img editor	12/26/19	12/30/19
save and delate button functionality	10/23/19	10/23/19
validate fields when updating payment details	12/26/19	12/30/19
able to change: status, schedule, number of meals	12/26/19	12/30/19
alpha testing	1/2/20	1/8/20
beta testing	1/9/20	1/15/20
Client acceptance	1/23/20	1/23/20

Resources

Name	Default role
Marte Diaz	project manager
Christian Rei Lee	Technical Designer
Paul Vincent Salvador	Mobile Application Developer
Edson Jay Carreon	Back end Developer

Name	Begin date	End date
Prototype 1st release	11/1/19	11/13/19
lst revision	11/13/19	11/18/19
create DDL	11/12/19	11/21/19
2nd revision	11/14/19	11/22/19
3rd revision	11/18/19	11/25/19
implement design for log in/design in sign up sc...	11/25/19	11/25/19
implement design in navbar	11/25/19	11/25/19
implement design in the dashboard	11/25/19	11/25/19
implement design for sign up and login screen	11/26/19	11/26/19
implemet design for manage meals screen	11/26/19	11/26/19
implement design for home screen and meal info	11/27/19	11/27/19
implement design for edit meal screen	11/26/19	11/27/19
implement new design for add new meal sreen/ ...	11/27/19	11/27/19
log in alidation,create user account, validation f...	11/28/19	11/28/19
viewing: product and pick up list and user favorite	11/28/19	11/28/19
showing: meals using filter and offered meal det...	11/28/19	11/28/19
meals, food partner, end user module	11/29/19	11/29/19
sales and orders module	11/29/19	11/29/19
implent design for Food partner info	11/29/19	11/29/19
sign in here functionality	12/3/19	12/3/19
validation for new PW	12/4/19	12/4/19
4th revision	11/22/19	12/5/19
validation for sign up and reset filter	12/5/19	12/5/19
5th revision	11/25/19	12/6/19
validation for log in, design for filter screen and ...	12/6/19	12/6/19
implement for the order screen	12/9/19	12/9/19
img convertion and upload to GCP	12/9/19	12/9/19
implement design for map screen	12/10/19	12/23/19
add marker for food partner an user ocation	12/10/19	12/23/19
functionality of take a look button	12/10/19	12/23/19
Privacy Policy fuctionality	12/10/19	12/23/19
showing of card when user clcked the marker	12/10/19	12/23/19
create a script to add meal today	12/13/19	12/13/19
show total orders and sales statistics	12/13/19	12/13/19
font request/ new logo/ color scheme/ revisions	12/16/19	12/20/19
adding botton in schedule meal for pick u botton	12/19/19	12/20/19
font request/new logo/ color scheme/ revisions	12/23/19	12/26/19
implement design on payment sreen and API int...	12/10/19	12/30/19
designs: profile, how it works, freakquently ask, f...	12/11/19	12/30/19
getting public urlin the GCP storage	12/20/19	12/30/19
completion of splash screen	12/26/19	12/26/19
additinal color preference for mobile	12/26/19	12/30/19
transfer of task slides to wireframe web and mo...	12/26/19	12/30/19
Add push notification for web	12/26/19	12/30/19
add push notification for mobile	12/26/19	12/26/19
push backend code to GCP	12/30/19	12/30/19
sign in button functionality	12/16/19	12/24/19
add new meal,refresh and edit meal functionality	12/17/19	12/24/19
remember and forgot PW functionality	12/26/19	12/30/19
request account access functionality/ add an im...	12/26/19	12/30/19
save and delate button functionality	10/23/19	10/23/19
validate fields when updating payment details	12/26/19	12/30/19
able to change: status, schedule, number of meals	12/26/19	12/30/19
alpha testing	1/2/20	1/8/20
beta testing	1/9/20	1/15/20
Client acceptance	1/23/20	1/23/20

Resources Chart

Name	Default role
Marte Diaz	project manager
Christian Rei Lee	Technical Designer
Paul Vincent Salvador	Mobile Application ...
Edson Jay Carreon	Back end Developer